
TOLL BRIDGE PROGRAM 
OVERSIGHT COMMITTEE 

MEETING MINUTES 
December 1, 2011, 1:oopm- 4:oopm 

Mission Bay Office, 325 Burma Road, Oakland 
TBPOC- PMT pre-briefing: 1:oopm -4:oopm 

TBPOC meeting: 2:oopm- 4:oopm 

Attendees: TBPOC Members: Steve Heminger (Chair), Bimla Rhinehart, and 
Malcolm Dougherty 
PMT Members: Tony Anziano and Andrew Premier 
Participants: Michele DiFrancia, Rich Foley, Mike Forner, Beatriz Lacson, 
Peter Lee, Brian Maroney, Bart Ney, Dina Noel, Mo Pazooki, Bijan Sartipi, 
Trish Stoops, Jon Tapping, Deanna Vilchek, and Jason Weinstein 

Convened: 2:21PM 
Items Action 

1. CHAIR'S REPORT 

2. 

• The Chair indicated that he would be 
conducting the meeting according to the 
revised agenda handed out earlier. 

CONSENT CALENDAR 
a. TBPOC Meeting Minutes 

1) November 2, 2011 Meeting Minutes 
2) November 10, 2011 Meeting Minutes 

b. Contract Change Orders (CCOS): 
1) YBITS1 CCO 524-S2 (Oakland 

Detour Westbound Bridge Widening 
Foundations), $43,163 - For 
Information Only 

2) YBITS1 CCO 526-So (Oakland 
Detour Westbound Roadway), 
$2,774,851- For Information Only 

3) YBITS1 CCO 540-So (Oakland 
Detour Westbound Structural Steel 
Erection), $1,769,910 -For 
Information Only 

4) SAS CCO 44-So and S1 (Barrier 
Modification and Electrical Work), 
$1,413,028 

5) SAS CCO 85-So (Elevator Details), 
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• The TBPOC APPROVED the 
TBPOC Meeting Minutes, as 
presented. 

• The TBPOC APPROVED SAS 
CCOs 44-So and S1, 85-So, and 
99-So, as presented. 
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Items Action 
$1,400,000 

6) SAS CCO gg-So (Bike Path Shop 
Details), $4,soo,ooo 

• D. Noel referred to a revised Item 
2b6 cover memo handed out, which 
included the addition of a cost 
breakdown and revision to the risk 
statement. 

3· PROGRESS REPORTS 
a. Draft Project Progress and Financial • The TBPOC APPROVED the 

Update November 2011 Project Progress and Financial 
• P. Lee handed out version 2.0 of the Update November 2011. 

draft November 2011 monthly 
report, noted the changes on page 2, 
and requested TBPOC approval of 
the report. 

4· SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 
a. East Span Acceleration 

1) YBITS1 CCO 72-S1 (Mitigate Delay & • The TBPOC APPROVED 
Milestones to Release Hinge K to the YBITS1 CCO 72-S1, as 
BAS Contract), $11,248,480 presented. 

• T. Anziano summarized the elements 
of CCO 72-S1 and presented it for 
TBPOC approval. 

2) SAS CCO 216 (Hinge K Milestone), • The TBPOC APPROVED SAS 
$28,sso,ooo ceo 216, as presented. 

• T. Anziano presented CCO 216 for 
TBPOC approval. 

• Discussion items included: adequacy • The TBPOC tasked the PMT to 
of the budget/ contingency to cover develop a strategy for the 
the CCOs; need for BATA action, if public announcement of the 
any; when to report the September new SSO target date. 
2013 seismic safety opening (SSO) 
date to the public; and, coordination 
with the America's Cup organization 
on transportation issues. 

b. Corridor Update 
• T. Anziano alerted the TBPOC to a 

future request for a YBITS2 contract 
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6. 

Itents Action 
bidder stipend (similar to the SAS 
contract). As soon as a specific 
amount has been determined, a 
request will be submitted for TBPOC 
approval. 

c. Oakland Touchdown 2 (OTD2) 
Addendum 
• T. Anziano presented for TBPOC 

approval the OTD2 addendum, 
which will result in a reduction in 
schedule risks. 

d. YBITS2 Order ofWork 
• T. Anziano presented two bid 

options for implementing A+ B on 
the YBITS2 contract for TBPOC 
consideration and approval. 

o A. Premier offered a third option: 
A+B on bike path and eastbound on­
ramp; B excludes eastern portion of 
the cantilever. 

TOLL BRIDGE SEISMIC SAFETY 
PEER REVIEW PANEL (TBSSPRP) 

• P. Lee distributed a handout that 
presented BATA's suggested 
questions and requests for Caltrans 
and the TBSSPRP regarding the 
structural integrity of T1 foundation. 

o M. Dougherty summarized the 
Department procedure for 
foundation testing. 

• B. Maroney confirmed the TBPOC 
meeting with the TBSSPRP on 
December 8, 3:oopm- 4:0opm, in 
Oakland. He showed a copy of the 
draft welding report, which will be 
finalized by December 8. 

o The Chair noted that while the 
TBPOC/TBSSPRP December 8 
meeting is not a public one, B. Ney 
should be prepared to address media 
and public inquiries. He also 
requested that the results of the 

• The TBPOC APPROVED the 
OTD2 addendum as presented. 

• The TBPOC APPROVED 
Option 3, as presented for 
implementation on the YBITS2 
contract. 

• The TBPOC APPROVED in 
concept the draft questions 
and requests for the TBSSPRP. 

• The Department to provide the 
TBPOC a fact sheet of the 
different reviews performed to 
date. 
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Items Action 
panel's review be released by each 
bridge under the Toll Bridge 
Program. 

6. ANTIOCH/ DUMBARTON BRIDGE 
SEISMIC RETROFIT UPDATES 
a. Update 

• M. Forner gave the status of ongoing 
field work. 

0 Antioch: 
> Work on the project is 

progressing well, with the seismic 
portion close to completion by 
early to mid-2012. 

0 Dum barton: 
> Steel fabrication is progressing 

on schedule; isolation bearing 
installation is back on track; the 
May 30 bridge closure is on 
schedule. 

> The savings anticipated on the 
Antioch project could potentially 
be shifted to cover the 
anticipated cost overruns on the 
Dum barton job. 

7· OTHER BUSINESS 
• B. Rhinehart reminded her colleagues of 

the tri-agency composition of the 
TBPOC, and that any toll bridge-related 
information should be shared by all 
members. 

• M. Dougherty expressed appreciation to 
B. N ey and his team for conducting the 
bridge tour for him and his 
transportation colleagues from the 
states of Colorado, Idaho and Oregon. 

• The next TBPOC meeting is on January 
5, 2012 in Oakland, 1o:ooam - 1:oopm. 

Adjourned: 3:06PM 
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TBPOC MEETING MINUTES 
December 1, 2011, 1o:ooam- 1:oopm 

APPROVED BY: 

STEVEH~ir Date 
Executive Director, Bay Area Toll Authority 

4!iPRH4E~e-ChiDr 
Executive Director, California Transportation Commission 

Acting Director, California Department of Transportation 

5 ofs 

ltem2al_TBPOC_120lll_ MtgMin_osJam2 


